



Projects
are postponed





Resources
are no available
due to illness





A new
project
needs to be
scheduled





Skills

of a resource
change





**Additional
resources**
are hired





One
project
is cancelled





Resources

freely available for
project planning





Request
resources
from resource managers





Shifting

of projects
possible





Visibility

of all **projects &
resources**





Prioritization

of projects through
project portfolio





Role jokers
can be **used**






Hard booking

of resources
for project planning





1



Resources:
All in





2




Project Managers:

Call





3



Drawing





4



Key Hand



1—
2—

1

Construction of a Production Plant

2

PPM Tool Implementation

3

Website Launch

4

Tender of Financial Institution X

5

Company Trip

6

New Corporate Design

1—
2—

1—
2—

1

Construction of a Production Plant

2

PPM Tool Implementation

3

Website Launch

4

Tender of Financial Institution X

5

Company Trip

6

New Corporate Design

1—
2—

1—
2—

1

Construction of a Production Plant

2

PPM Tool Implementation

3

Website Launch

4

Tender of Financial Institution X

5

Company Trip

6

New Corporate Design

1—
2—

1—
2—

1

Construction of a Production Plant

2

PPM Tool Implementation

3

Website Launch

4

Tender of Financial Institution X


5

Company Trip

6

New Corporate Design

1—
2—



Resource Manager

1





Resource Manager

2





Project Manager

1





Project Manager

2





Project Manager

3





Dealer





Manager

1





Manager

2





Manager

3





Employee

1





Employee

2





Employee

3

